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QUARTERLY PROGRAMMATIC REPORT

Program Manager:  Spencer Shepherd Phone 415-778-0999 x 24
Mike Anderson

Binh Nguyen
Project Managers: ~ Susan Williams Phone 510-635-0138 x 2204

CALFED Project# 97-N16

~ Quarter Ending: December 31, 1998

Déliverables
Name of Due % of Work Date Deliverable

Deliverable Date Complete Complete
Task 1 Initial Development of Goals and Objectives '

Subtask 1.1 Projectgoalsand  10-31-98  92%
objectives summary

] Subtask 1.2 Identification of 11-30-98  63%
. TAC/PAC members '
b Subtask 1.3 Copy of RFP 1 04-30-99 7%

Subtask 1.4  Draft subcontract
Final subcontract 04-30-99 0%

Subtask 1.5 Quafterly Reports  Quarterly 17%
Task 2 Subcontract addressing project design

Subtask 1 Site analysis

2.1.1 Topo maps 07-31-99 (%
2.1.2 Site condition 09-30-99 0%
analysis

2.1.3 Draft Management 10-31-99 0%
Objectives Summary '

2.1.4 Final Management  11-30-99 0%
Objectives Report '
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Subtask 2 Preliminary Wetland Design

2.2.1 Hydro alternatives 01-31-99 0%
for restoration

2.2.2 Summary alternatives  03-31-00 0%
2.2.3 TAC/PAC approval 05-31-00 0%
2.2.4 Final Plan submittal 07-31-00 0%
Subtask 3 Permit Applicatfon Preparation Processing and f’ubljc Participation'
2.3.1 Permit approval 01-31-01 0%

Subtask 4 Preparation of California Environmental Quality Act (CEQA) and National
Environmental Protection Act (NEPA) documentation

. 2.4.1 CEQA/NEPA 01-31-01 . 0%

Narrative

. Description of activities performed during the quartér, by task.

Subtask 1.1
Initial determination of project goals and objectives is substantially complete.
Project goals and objectives are unchanged from original application. The

-primary goal remains to investigate of)portunities to reestablish tidal flow and

return approximately 35 acres of the site to tidal wetland habitat.

]

Subtask 1.2 ‘
Identification of TAC/PAC members is 63% complete. Attached is a listing of
individuals who have been invited to participate. The first meeting is scheduled
for February 4, 1999.

Subtask 1.3

The RFP describing the scope of work for the consultant has been drafted. The
draft and conceptual plan will be handed out and discussed by the TAC/PAC
members at the first meeting. ’

Subtask 1.4
Two Quarterly Reports are complete.
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2. Problems and délays ericountered'by task.
None.

. Other issues or comments.

W)

None

4. Please identify your projected expenses for each of the next three months in the
following quarter to assist in the timing of State bond sales which fund this project.

Month 1 $4,050___ Month 2 $4,050 Month 3 $4,150____ Total for quarter $12,250
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Bay Point Shoreline Restoration

Tentative List of Members

Technical and Public Advisory Committee

Name

Organization

Nancy Wenninger

Mt. Diablo Audubon Society

Carl Wilcox California Dept. Fish and Game

Peter Baye USFWS
TBA Wildlife Conser. Board
Andree Breaux Reg. Water Quality Control Board
Miles Crum Nationa Marine Fisheries Service
Bob Batha Bay Conservation and Development Comm.
Diana Jacobs State Lands Commission
Molly Martindale US Army Corp of Engineers
Karl Malamud-Roam Contra Costa County

Mosquito Abatement District

Josh Collins San Francisco Estuary Institute
John Takekawa USGS Biological Services
Paul Jones Environmental Protection Agency.
Mike Monroe Environmental Protection Agency
Frank Wernette CDFG -Bay/delta
Nancy Schaeffer Ca Coastal Conservancy
Mike Chotkowski California Dept. Fish and Game/Delta
Roberta Goulart Contra Costa County
Bill Nichols EBRPD

Beth Stone EBRPD
Peter Moyle Indep.
TBA PG&E

TBA Navy

Dale Sweetnam

California Dept of Fish & Game (Delta)
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